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C\UFJRNM\ REGIONAL WATER QUALITY CONTROL BOARD :i; ((211?)))2?3@11322 B '

SAN FRANCISCO BAY REGION

2101 WEBSTER STREET, SUITE 500
OAKLAND, CA 94612

December 27, 1993
File No. 1114.17(SIM)

Philip J. Armstrong, Project Officer

U.S. Environmental Protection Agency, Region X
Hazardous Waste Division (H-8-1)

75 Hawthome Street

San Francisco, CA 94105

"Dear Mr. Armstrong:

Subject: Quarterly Progress Répon‘ for the South Boy MSCA
Fiscal Year 93 {or the Quarter 1 July - 30 September 1993

Attached are two copies of the Quarterly Progress Report. The report covers the tasks in the approved
Workplan amendments within the grant amendment award of July 30, 1993. As explained previously,
the report is late due 1o the press of other business. | don't believe there are any significant changes
from the project status report as discussed with you and Kelly McCanly in October, .

As before, | Would appreciate any constructive comments you may have fo assure compliance of
and/or improve the usefulness of the report. Please call me (510/286-0304) if you have any questions.

Sincerel,

#Steve Morse
MSCA Program Manager

Attachment: Quarterly. Progress Report (2)
ccC! SRR, LPK, LKB, BHW, SAH, GW

J. Tarro [SWRCB/DAS(Budgets)]

A. Lincoff, EPA (H-6-3)
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EPA GRANT NUMBER V-009403-02-A(10)
(as of July 30, 1993)
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QUARTERLY PROGRESS REPORT

SOUTH BAY MULTI-SITE COOPERATIVE AGREEMENT
July - September 1993

The goals of the MSCA for this phase are:

To accelerate cleanup at Superfund sites in the South Bay.

To augment the RWQCRB's existing programs to ensure that the EPA’s requirements, as
defined in the National Contingency Plan (NCP), are met for those NPL sites assigned to

the RWQCB as Jead agency.

The South Bay Multi-Site Cooperative
Agreement (MSCA), Phase I, was awarded and
accepted by the State Water Resources Control
Board effective April 13, 1988. This progress
report for this phase is submitted to satisfy the
Special Conditions. This report covers the July -
September 1993 quarter as amended in
subsequent grant offers, the latest being awarded
July 30, 1993, w0 extend the agreement to
December 31, 1993, with partial awards of June
1992 and July 1993.

November 15, 1993: July - Sept 93 Qir Rpl

Page ii

The MSCA Grant provides funding for activities
of the state (i.e. State Board and Regional
Board ) responsible for coordinating and
enforcing groundwater cleanup programs at
Federal Superfund sites in the South Bay. The
estimated expenditures, staff years, and ’
accomplishments are compared to the work plans
of January 28, 1988, March 9, 1989, February 13,
1990, January 1991, and January 22, 1992 (with
revisions and reductions per Regional Board
workplan amendments of May 3, 1993).
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QUARTERLY PROGRESS REPORT
SOUTH BAY MULTI-SITE COOPERATIVE AGREEMENT
July - September 1993

Il - SPECIAL CONDITIONS

Besides the tasks in the MSCA’s Workplan, some of the grant’s Special Conditions require the State Water
Resources Control Board (SWRCB) and the Regional Water Quality Control Board (RWQCB) to perform
certain activities. The Revised Special Conditions responded to here are part of the grant offer of June 5,

1992,

An amended Workplan for 1992-1993 for $2.35
million was submitted to and approved by the
EPA with a partial award June 5, 1992. A recent
award, dated July 30, 1993, was accepted by the
State. Its acceptance does not materially change
the direction of the Board’s efforts for the
<quarter and next 6 months.

Under the terms of the Special Conditions, the
Board requested that EPA redirect funds
between several of the sites 10 cover
unanticipated costs not budgeted. EPA has
agreed to the redirection and included the
redirection in the 1992-1993 grant award.
Because the award was later than anticipated,
and additional agreed upon work was also
needed (and not needed) at some sites,
redirection will be needed again.

November 15, 1993: July - Sept 93 Qtr Rpt

Due 10 a change in State accounting to allocate
all non-site specific charges monthly (to the

appropriate NPL sites in proportion to staff
© activity), the grant workplan non-site specific

tasks (A, B, and E.3.) and their accounting
records can be misinterpreted. The budget and
expenditures shown for this quarterly review are
the total for all sites.

EPA continues to finalize the few remaining
MSCA sites for initial demands for cost-recovery
started in early March 1992. EPA has to date
received significant and substantial payments. It
is expected that requests for additional annual
cost-recovery payments will be made early next
year.

Page 1I-1

ED_006475C_00002455-00006



This page intentionally blank.

November 15, 1993: July - Sept 93 Qtr Rpt Page -2

ED_006475C_00002455-00007



I -QMMARY AND STATUS OF MSCA TASKS AND BUDGETS

This Section provides a summary as well as delails where necessary on the quarterly progress and status of
the MSCA tasks In the Workplan of January 1992 and as approved via the July 1993 grant award.

To accelerate the cleanup at the South Bay
Federal Superfund sites the EPA assigned the
responsibility along with the necessary augmented
funding to the State and Regional Boards to
accomplish oversight and regulation of the South
Bay Superfund sites under Federal and State law,
regulations and EPA Guidelines.

In all instances the acute toxics threat and risk at
the MSCA sites is now either under interim
control (awaiting long-term solutions) due to
aggressive earlier Board régulation and
requirements for initial and interim investigations,
removals, and remediation or the Board and
EPA have adopted and the Responsible Parties
are (or have) constructed and/or implemented
the long-term remediation prgject to control
chronic threats. The Regional Board’s efforts are
now focused primarily on the remaining sites
requiring completion of any necessary
investigations and development of cleanup
alternatives (i.e. the RI/FS process) and a
proposed cleanup plan (the RAP) for public
review and comment (See Table, page III-5).
After public review and comment, the Board will
adopt the RAP in a Site Cleanup Order (i€.
CAO) as modified by public comment, staff
recommendations and Board guidance. If EPA
approves of the Board’s actions and selects the
same remedy (RAP), they will administratively
adopt a Record of Decision (ROD). Close
coordination with EPA is maintained during the
process; there is no reason to believe that EPA
would not choose the same remedy as the Board.

Significant Events and Activities
During the Grant Quarter:

South Bay MSCA Superfund Site Cleanup
Decisions (RI/FS/RAP): All the South Bay
Superfund sites have accomplished significant
amounts of work to meet Superfund final

"cleanup decision requirements. The tasks
remaining are necessary to meet State and
Federal Superfund (all of which the State

" requires as well) requirements to determine the
best alternative considering protection of public
health and the environment as well as the
maintenance (i.€. high quality groundwater) and
protection of the resource (i.e. water
conservation and reclamation).

November 15, 1993: July - Sept 93 Qtr Rpt

Official Board Actions:

July:  Hexcel -- initial hearing on RAP
MS/Intel Mag -- amend SCR (continued)

August: HP 1501 -- amend time schedule

September: Hexcel -- adopt final RAP

Other MSCA Events/Activities during the

Quarterly Enforcement Meeting: Although EPA
and the Board project staff met frequently during
the quarter, no joint quarterly meeting. was held
between Cal/EPA DTSC, EPA, and the Board
covering the enforcement status of the South Bay
toxics cleanup sites -- either Superfund or non-
Superfund. This joint meeting was previously
formalized in the updated South Bay
Enforcement Agreement. At this time the
primary area where the three agencies interface
is the Stanford Industrial Park area in Palo Alto,
Rhone-Poulencin East Palo Al where the
DTSC was previously the lead agency, and at
United Heckathorn and Liquid Gold sites in
Richmond where the Board is a support agency.

South Bay Groundwater Task Force: Due to low
public attendance and interest, future meetings
have been canceled unless a specific topic or site
arises that warrants reconstitution of the task
force. Contact with the usual participants of the
Task Force is maintained through individual site-
specific contacts.

Board staffing: During the quarter, the Board’s
staffing in support of the MSCA was satisfactory.
Support of an Information System Technician
(IST) is provided on an "as needed" basis from
another division within the RWQCB. Because of
the absence of the IST for most of last year, the
production of the Site Management System
(SMS) has been suspended with anticipated
restart date.to be early 1994. In concert with an
effort to reduce the amount of resources
necessary in producing the Site Management
System, the transfer of the Information System
Technician did not significantly affect Site

-‘Management System (the published SMS has not

been updated since early 1992). It is expected t0
resume the SMS through the use of an annual
update (early 1994) and followups via a computer
Bulletin Board System, now on-line as of March.

Page III-1
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MSCA Tasks Status (m’)

State budget shortfalls did not affect the MSCA
staffing, but may affect purchasing timeliness.

1992-1993 MSCA Workplan: The Regional
Board submitted the amended 1992-1993 MSCA
Workplan in January 1992; the State Board
accepted and applied for the amended grant in
March 1992; and the EPA awarded the amended
Grant in June 1992. The Workplan is effective
through September 30, 1993. Revision to the
current workplan (reduced budget) and
expiration (increased time to December 31, 1993)
have been agreed to by EPA (July 30, 1993) and
acceepted by the SWRCB as of mid August.

EPA Cost-Recovery: In early March 1992, EPA
began the process of cost-recovery for the MSCA
sites. The demands are for combined costs of the
Board (through June 30, 1991) and EPA
(through July 31, 1991). By the end of March
1992, several RPs had already paid, and most of
the remaining billed sites have paid either in full
or partially. A cost-recovery suit has been filed by
EPA against Intel, Kim Camp III, CTS Printex,
and ADN. Completion of the initial cost-recovery
cycle is expected soon and the beginning of a
new annual cycle is expected to begin early next
year. SWRCB is preparing site accountmg
records as necessary.

Status and Funding of MSCA. Tasks:

The overall status of the Grant tasks is
satisfactory, especially with the new grant
supplemental award received July 30, 1993. Even
after the July 30 award, some redirection of grant
funds may still be needed between sites due to
work necessary (and not necessary) that was not

anticipated in the 1993 submittal for an amended

award. The overall expenditures do not exceed

_ the total MSCA obligations. The status of the

individual tasks (and site budgets) varies (see the
individual tasks following for detailed
descriptions): v

A. Program Management: Normal activities
continue with assuring the final adoption of
RAPs at several sites -- Rhone-Poulenc
(wetlands), Hewlett-Packard 640 & 1501, Hexcel
(adopted this quarter), National Semi OU#2, etc.
to assure that time schedules would be met.
RD/RA and O&M continues at other sites.

B. Site Management System: The last published
quarterly report for October - December 91 was

distributed late January 1992. With the leave of

November 15, 1993: July - Sept 93 Qtr Rpt

absence of the Information System Technician
for half of 1992 and transfer to another Board
Division upon return, the Regional Board’s latest
approved workplan has rescoped the SMS to be
less IST intensive and still provide greater public
access (via limited paper copies and on-line
BBS). Expected startup of the revised SMS is
early 1994. It now appears that paper copies will
still be necessary, at least of a limited nature on
perhaps an annual basis, but that the updates can
be maintained on the BBS.

D. Community Involvement: Up-to-date and

_continuing; see specific item. Work was

completed on an update of the 1989 EPA
brochure on "Status of Superfund Groundwater
Cleanup in the South Bay" with publication and
distribution in November 1993.

E2. NPL Site Oversight: Currently, we are able
to keep up with the staff work load although
some schedules have slipped and are still slipping
[e.g. RhOne-Poulenc/Sandoz (wetlands OU),
National Semiconductor OU#2]. The typical
scenario finds that as the cleanup tasks in the
RI/FS workplan become solidified and finalized
that details formerly unknown or unresolved take
on an importance not previously appreciated (e.g.
HP sites). Some unforeseen slippages in the
current MSCA schedules have occurred and
probably will occur again (e.g. agency agreement -
and oversight for the wetlands portion of Rhone-
Poulenc, etc.). State staff will do everything in
their power to minimize slippage. Additionally,
the utilization of Operable Units is being used
(e.g. NSC) where a firm decision can be made on
a given unit and a final decision on the
remainder of the site can not be made for a
considerable time (e.g. one year or longer). A
review of the site schedule (page 111-5) indicates
actual and probable slippage from the schedules
updated for this quarter and as changed since the
last quarter’s report. Details on the slippages are
covered later by site, but generally they can still
be categorized into four categories:

1. Upon review of the PRP submitted RI/FS
and proposed RAP, the report and
recommendations are inadequate and require
significant administrative changes to meet
EPA guidance documents; these comments
come from both RWQCB and EPA staff
[e.g. National Semiconductor/Advanced
Micro Devices (Arques)].

Page 1112
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MSCA Tasks Status (oo%

2. Finishing up the RI/FS and RAP, "holes" are
found in the RI/FS and RAP that must be
covered with further field work and/or
investigations (e.g. Rhone-Poulenc’s risk
assessment and both HP sites).

3. New information comes to light (usually in
the field, "one last well...") that requires
radical changes to the RI/FS and RAP with
their ensuing delays (e.g. the HP Palo Alto.
sites at earlier stages).

4. Agency and public comment require
significant amendment of the FS/RAP (e.g.
Rhone-Poulenc).

An additional factor that may delay RODs, but.(
probably not the state RAPS is activity by the
State Department of Health Services in the
preparation of Health Assessments (HA) under
contract for the Agency for Toxics Substances
and Disease Registry (ATSDR) as required by
CERCLA/ SARA. To date, it is still not clear
what the significant differences are between
ATSDR/DHS’ Health Assessments and the
Board’s BPHE and Risk Assessments or how
they will be involved in RAP/ROD decision-
making since the HA will not normally be
available until after the Board adopts a RAP. To
date, no ROD has been knowingly held up
because of ATSDR’s HA.

Mitigating these potential delays is the fact that
the Board has required interim remediation, the
definition work has been mostly completed
(exception, but nearing completion -- HP’s 640
and 1501 Page Mill sites in Palo Alto; and NSC
QU#2), and the Board can implement
enforcement quickly where needed and
necessary. Staff is aware of slippages and is
working to assure completion to the amended
schedule as well as preventing further slippage.
At this time no enforcement is planned.

Contrary to the delays cited above, Regional
Board and EPA staff utilizing a "fast track”
approach and a cooperative Responsible Party
(Hexcel) approved and adopted an additional
RAP/ROD this FFY for the Hexcel/ADS site in
Livermore.

Internal over expenditures by site are primarily

caused by several administrative problems:

®  Within the tasks, CALSTARS reports utilized
currently do not provide an appropriate

November 15, 1993: July - Sept 93 Qtr Rpt

breakout between indirect costs and contract
COsts.

® Within the task by site, over expenditures are
caused by the implementation of specific site
budgets where none existed before and
unanticipated work or difficulty of work that
could not be foreseen by the original budget.
With the new award of June 1992,
redirection corrected this problem (by task)
as it stood then, but additional, unanticipated
site work has caused some overexpenditures
on some of the sites. For tracking purposes,
the overall roral task and grant budget must
be utilized.

B The grant award was late due to delays in
the submission and award; earlier over
expenditures are now covered by the July
1990 and May 1991 award budgets and were
partially reconciled with the June 1992 grant
award budget redirections. No additional
overall funding is requested at this time, but
additional redirections were made with the
remaining partial award and will be needed
again. A new workplan and budget will be
requested in December 1993.

B To facilitate cost-recovery, all non-site
specific work (Tasks A, B, etc.) is allocated
monthly to the MSCA sites in proportion to
the site activity for the month. Again, the
real-test of budget and spending at this time
is to compare the total "bottom line".

Under expenditures are usually caused by
changes in work, over estimation of work (usually
anticipated problems do not appear), delays in
site cleanup (staff work not able to be performed
due to project delays and awaiting reports), and
changing requirements (reducing significant
assistance at the MEW sites).

The table on page II1-6 is a summary of the
grant budget status of all the sites and shows the
approved budget and total accumulated
expenditures for staffing, eXpenses and contracts

" during the quarter and the life of the

Cooperative- Agreement (Phase II) since initial
award April 13, 1988, including the July 90, May
91, June 92 and July 93 awards. The Regional
Board Program Manager may request a
redirection between sites to cover overages in
mid-1994. No overall increase in total budget
(other than approval of 1994-96 workplan) is
foreseen due to these charges at this time (in fact
a decrease in budget was proposed for FFY 93).

Page ITI-3
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MSCA Tasks Status @Q
Forecasted MSCA Tasks and Activities
Next 3 - 6 Months:

_ --Significant activity is expected as shown in the

MSCA Schedule (see page 111-5) to complete
RI/FS (HP 640 and 1501) and finalizing Rhone-
Poulenc’s Wetlands RI/FS Investigation) as well
as some informal Public Meetings near sites to
receive comment on various phases of projects.

--Maintain time schedules in Community
Relations Plans in coordination with overall
schedule, especially Hewlett-Packard sites.

--Amend and extend where necessary MSCA

contracts and Interagency Agreement with DHS
(Data Validation).

" November 15, 1993; July - Sept 93 Qu Rpt
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: SOUTH BAY MSCA SCHEDULE
(updated 12/15/93 by RWQCB)

RI/FS and RAP Completed : Final
and Available for RAP/ROD
Public Comment : Adopted

7. Hewleit Packard, 1501 Page Mill 5/94 3/94 8/94 4/94
8. Hewlett Packard, 640 Page Mill 4/94 3/94 . 794 4/94

Operable Unit 2 : TBD(mid 94) TBD(mid 94) | TBD(late 94) | TBD (late 94)

15. Rhone PoulenC/Sandoz Crop Prot Corp

TBD=To Be Determined . .
Notes: Federal lead sites, for which RWQCB receives funding under MSCA for its support activili;s, have identical milestones, but are not included here since the RWQCB is not responsible for
’ meeting those time schedules. The State-required RAPs are not adopted until the NBAR is completed; does not affect the Federal Superfund process, only state required Non-Binding

Allocation of Responsibility (i.e. NBAR).

-5
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CAPFA\RZMSCA.WKS

MSCA EXPENDITURE/DRAWDOWN DATA
MULTI-SITE THROUGH 09/30/93

—

ED_006475C_00002455-00013

I ALL FISCAL YEAR DATA
MSCA BAL OF AWARD i
PHASE I ACCOUNT AMOUNT AWARD 00-V~008 TOTAL ] NEXT UNABLE TO
PROJECT # NUMBER AUTHORIZED 09-V-005 07/09/93 AUTHORIZED ] CUM EXP CUM DRAWS DIFF DRAW DRAW
MSCA02-00 0.00 0.00 ” 0.00" 0.00 0.00 0.00 0.00
MSCA02-01 0.00 M 0.00 ” 0.00 0.00 0.00 0.00 0.00
MSCAQ02—-02 K382/KN82/KP82 157,528.00 12,945.00 28,000.00  198,473.00 il 139,184.17 138,857.40 326,77 326,77 0.00
MSCAQ2—-03 K3H1/KNH1/KPH1 130,184.00 12,945.00 34,004.00 177,133.00 ” 101,268.62 101,180.49 88.13 88.13. 0.00
MSCAD2-04 KP83 245,248.00 58,743.00 303,991.00 || 317,594.80 303,891.00 13,603.80 0.00 13,603.80
MSCAD2-05 K384 35,513.00 11,030.00 ’ 46,543.00 || - 7.721.47 7,721.47 0.00 0.00 0.00 .
MSCAQ2-06 KP62 48,408.00 22,760.00 71,168.00 || 66,565.10 48,302.08 18,263.02 18,263.02 0.00
MSCAQ2-07 KN85/KPes 27177700 165,321.00 437,098.00 || 235,551.63 233,434.82 2,116.71 2,116.71 '0.00
MSCA02-08 KNHO/KPHS 407,106.00 152,700.00 559,806.00 ” ' 376,877.57 369,219.48 7.658.09 7.658.09 0.00
MSCAD2—-08 K340/KN40/KP40 71,058.00 11,030.00 27.559.00 109,647.00 ” 53,418.95 - 58,663.77 755.18 755.18 0.00
MSCAO02—-10 _K3ss 38,408.00 38,408.00 ” 6,003.90 6,003.90 0.00 0.00 0.00
MSCAD2~-11 KP8s 118,452.00 11,030.00 18,150.00 147,632.00 || 133,665.90 132,391.49 1,274.41 1,274.41 0.00
MSCAD2-12 KN87/KP87 170,899.00 11,030.00 18,150.00 200,079.00 || 180,270.51 170,899.00 9,371.51 9,371.51 0.00
MSCAD2-13/20 KNJ2/KPJ2 118,345.50 11,030.00 30,164.00 159,538.50 ” 120,498.89 118,345.50 2,153.39 2,153.39 0.00
MSCAO2-14 KP8g 47,178.00 28,371.00 75,549.00 || 60,846.91 60,717.64 129.27 129.27 0.00
MSCA02~15 K3C7 4,620.00 4,620.00 || 0.00 0.00 0.00 0.00 0.00
MSCAO2-16 KP8o 217117.00 49,803.00 26692000 || . 24101986  239,782.21 1,237.65 1,237.65 0.00 .
MSCAQ2-17 KPgt 300,623.00 33,085.00 333,708.00 || 342,910.73 333,708.00 8,202.73 0.00 9,202.73
MSCAD2-18 K3HS5/KNHS/KPHS 151,844.00 10,063.00 17,888.00 - 179,796.00 || 150,330.12 150,228.55 101.57 101.57 0.00
MSCA02-19 K393 28,408.00 28,408.00 || 5,880.53 5,880.53 0.00 0.00 0.00
- MSCA02~20 KaJ2 118,345.50 118,345.50 il 99,535.30 99,157.46 377.84 377.84 0.00
MSCA02-21 KN94/KP24 125,380.00 12,845.00 31,804.00 170,229.00 || 128,852.66 128,674.06 178.60 178.60 0.00
MSCA02—-22 K3K1/KNK1/KPK1 ' 162,354.00 14,530.00 31,958.00 208,842.00 ” 152,710.84 151,318.14 1,381.70 1,381.70 0.00
MSCAOR2~-23 K3K3/KNK3IKPK3 127,045.00 11,030.00 18,150.00 156,225.00 H 116,283.91 115,099.69 '1,184.22 1,184.22 0.00
MSCAQ02-24 K3K4/KNKA/KPK4 165,091.00 12,945.00 28,103.00 206,139.00 || 136,702.61 136,561.50 141.11 141.11 _ 0.00
- MSCAD2-25% K395/KNO5/KPOS 1 57,852.00 14,530.00 31,858.00 204,440.00 " 152,419.75 151,889.72 530.03 530.03 ‘0.00
MSCA02-26 0.00 ' 0.00 || 000 000 0.00 0.00 0.00
MSCA02~27 K396/KN96/KPS6 206,905.00 10,063.00 21,984.00 238,852.00 " © 180,618.71 180,521.48 97.23 - 97.23 "0.00
MSCAQ2-28 K397KNO7/KP97 38,408.00 - 8,770.00 16,371.00 63,549.00 | © 35,726.80 35,530.48 187.32 187.32 0.00
MSCAD2-29 KN98/KP88 . 431,680.00 169,790.00 601,470.00 | 400,923.24 398,477.70 - 2,445.54 2,445.54 0.00
MSCAQ2-31 K3F6KNF6/KPF6 38,591.00 5,305.00 9,168.00 53,064.00 || 10,617.56 10,673.40 44.16 44 .16 0.00
MSCAD2~32 K3JO/KNJIO/KPJO 164,154.00 11,030.00 18,150.00 193,334.00 {} 138,096.15 138,789.06 (1,692.91) (1.692.91) 0.00
MSCAQ2-33 KNJ1/KPJ1 27741200 . 116,753.00 394,165.00 || 267,501.70 251,740.34 15,761.36 15,761.36 0.00
MSCA02-34 KPR3 27,997.00 15,405.00 ' 43,402.00 |[] 29,864.36 27,227 11 2,637.25 2,637.25 0.00
MSCAQ2-35 KP47 8,078.00 33,745.00 - 41,823.00 || 32,150.06 30,841.63 1,308.43 1,308.43 0.00
MSCAD2-36 KNM8/KPM6 -+ 206,989.00 49,368.00 256,358.00 || 6,274.20 23,288.65 (17,014.45) {17,014.45) 0.00
4,612,108.00 399,240.00 1,277,507.00 6,288,856.00 |] 4,433,887.51  4,360,027.85 73,859.66 51,083.13 22,806.53
SITE 64 1,213,851.00
7.502,807.00
IPA 67,358.00
TOTAL __7,570,165.00
i // g / 93 e é




PROGRAM ELEMENT A:

The RWQCB is responsible for céntinued
coordination and implementation of the South

Bay MSCA Program. These activities include, but '

are not limited to, the following:

e Maintaining the direction, scope, and quality
of the South Bay Program

Planning and oversight of the overall
program schedule and budget '
Interagency coordination

Staffing requirements and recruitment
Supervision of Community Involvement
Program analysis and development
Supervision of procurement

e %% 9 9

Product

The products for Task A are the successful
completion of all the tasks identified and funded
under this phase of the South Bay MSCA.

Additionally, most site-file cost-recovery work will
be initially charged against this task with
allocation among the sites made later depending
upon the actual work necessary to establish and
maintain individual site-specific. cost files.

November 15, 1993: July - Sept 93 Qtr Rpt

PROGRAM MANAGEMENT

Within the overall program management, the
most significant program management activities
during this period involved the coordination /
management necessary to meet MSCA time
schedules, especially those for Rhone-Poulenc,
Hexcel, and Hewlett-Packard(s); preparation of
the new workplan to meet EPA budget
restrictions; and day to day supervision and
management of ongoing MSCA tasks at ROD
adopted sites (i.e. ongoing RD/RA and O&M).
Significant activity is still expected over the next
three months in developing the 1994-1996
workplan and budget and implementing the
supervising and implementing the SMS BBS .

State Budgeted Activities

Task A involves supervising and implementing
specific tasks (i.e. contracts) included in the

- MSCA. There is no existing state-funded budget

provided for this activity. All Task A fundmg is
MSCA funded by site.

Costs

The expenditures for the quarter as well as the
grant period through 30 September 1993 are
combined with the other tasks and included in
the Program Budget Table on page 6.

Page II-7
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PROGRAM ELEMENT B: SITE MANAGEMENT SYSTEM

Task Description

Under the earlier and current MSCA agreements
the RWQCB implemented a computerized
system to track Rl (site remedial investigation),
FS (feasibility studies / alternatives evaluation),
and the implementation of remedial action
activities for use of the RWQCB, Cal/EPA-DTSC
and EPA management personnel for use in site
enforcement and task tracking.

‘Additionally, as part of the community
involvement program the SMS has been
distributed to 15 municipal agencies, 9 libraries, 7
state and federal agency representatives, 2
‘environmental groups, and 1 manufacturers
group, as well as sold (for reproduction costs) to
those desiring it (primarily consultants).

November 15, 1993: July - Sept 93 Qi Rpt

Products

No quarterly report was produced this quarter
per the revisions approved in the January 1992
workplan. The Board has changed the SMS, at
least in its present form. The 1992-93 workplan
supports a significantly reduced SMS effort, at
least for the "paper” portion. Regional Board will
implement this "new" SMS in late 1993 utilizing a
computer Bulletin Board format with a computer
purchased in early December utilizing MSCA
funds. The BBS portion went on-line March 18,
1993. The yearly paper edition will be completed
late fall 1993.

State Budgeted Activities

There is no existing State-funded budgetor
activities for the Site Management System.

Cost

Expenditures for Task B are included in the
Program Costs Table on page 6.

Page I11-8
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PROGRAM ELEMENT D: COMMUNITY INVOLVEMENT

Task Description and Objectives

The main objectives of community involvement
activities performed under the MSCA are:

Provide the general public with information
on ground water systems, waler supply
sources, water quality, hazardous waste
regulatory processes, and scope, progress and
findings of remedial response activities.

Provide sufficient background information
about technical and environmental issues to
help the public understand and assess
remedial actions.

Provide information, especially technical
findings, in a form understandable to the
general public.

Provide elected officials and the media with
timely detailed information at key points
throughout program activities.

Use the media as a major means of
disseminating information to the general
public.

Establish a two-way information exchange
_with environmental, public interest, and other
concerned groups throughout the remedial
response program.

Provide the means for all interested
Individuals to express concerns and make
inquiries throughout project activities. (the
opportunity for two-way communication is
particularly important because of the length
and complexity of the project).

Use the Groundwater Task Force, for overall
coordination and review of community
involvement efforts.

Create an interagency community
involvement team to further coordinate the
flow of information from agencies 1o the
public. -
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Monitor public concerns and information .
needs

Modify the community involvement plan(s)
fo respond 1o changes in communily attjitudes
and needs.

Community involvement activities conducted
under the MSCA function independently, but
coordinated with, EPA area wide community
involvement strategy as well as DHS % site
community involvement programs. Under this
approach, EPA assumes the lead role in
coordinating area-wide community involvement
activities in the South Bay. Specifically, the
RWQCB will be responsible for providing
information and directing community involvement
activities for RWQCB-lead sites.

Community Involvement activities will be
significantly reduced beginning this quarter as the
IGA staff on-loan from EPA returns to EPA and
all Community Involvement work will be handled
by Board staff. Losing the full-time staff is
somewhat mitigated by the reduced workload
with only several sites awaiting completion of
RAP/RODs as well as significant planning to
assure a satisfactory transition.

* Products

‘The following activities were completed during

the Quarter, primarily utilizing IGA staffing with
student assistance: .

1. The regular mectings with Barron Park
Association members and representatives of
Hewlett-Packard were held at HP
headquarters.

2. Arrangements were made for the public

comment period and public hearing on the
Hexcel Superfund site in Livermore. Jim
Thompson and Mark Johnson met with City
of Livermore Officials on July 29, 1993 to
discuss the upcoming comment period and
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' Task D - Community Involvement (cont.)

the city’s plans for the North Mines Road Costs
"Overcrossing. The public hearing was held. _
Work on this MSCA task is primarily by a

3. Preparation of the report on cleanup contract IGA with very limited state employee
progress in the South Bay was completed. participation. This task accommodates the budget
Input was received from several outside necessary for site-specific NPL Community
parties, and editorial changes:-were made. Involvement programs above and beyond
Preliminary specifications for printing were technical (i. e. engineer/geologist) assistance
made, and bids for typesetting were obtained. which is already budgeted within the NPL Site

Oversight task. See the Table on page 11-6 for
'_ . overall grant budget status that includes
Future Activities - Community Involvement costs by site.

Future activities are currently scheduled to meet
the MSCA Special Conditions time line (as
revised ) requirements, especially for the Hexcel
and Hewlett-Packard site(s). Although IGA
staffing 1s reduced from a year ago, current IPA
staffing better matches the forecasted Community
Involvement needs. Backup as needed will be
provided by Board staff and this may require
changing some contract funds to personal
services funds at a later date.
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- PROGRAM ELEMENT E: TIER | ACTVITIES

Tier I activities are those activities that occur at specific sites in the South Bay.

TASK E1.* IDENTIFICATION OF NEW TASK E2. RWQCB OVERSIGHT OF
: SITES NPL PRP ACTIVITIES®

TASK Ela.*  SCREENING OF NEW SITES
IN ORDER TO CONDUCT
Pas ON MOST SENSITIVE
SITES

TASK E1b.* © OVERSIGHT OF PRP SI

*Note: These tasks were not requested for funding in this Phase; they may be considered at a
later tme if conditions change.
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QGK E2. RWQCB OVERSIGHT OF NPI’QP ACTVITIES -

Regional Board activities in this task cover the
RI/ES oversight RD/RA and/or regulation
underway at the 31 South Bay MSCA Superfund
sites (32 companies/agencies either final and

- proposed including Hexcel in the Livermore
Valley and Liquid Gold and United Heckathorn
in Richmond) for which the Board as a
regulatory agency has either the current lead (22)
or the supporting agency role (9). The current
Agency-Lead and NPL Status as of this report
are covered below.

EPA Lead Superfund Sites:
*1. Fairchild Semiconductor Corp.,
464 Ellis St., Mountain View
*2. Intel Corp., 365 E. Middlefield Rd.,
Mountain View
3. Jasco Chemical Company, 1710 Villa St,,
Mountain View
4. Lorentz Barrel and Drum, 1515 S. 10th St,,
San Jose
5. Moffett Naval Air Station, Sunnyvale
*6. Raytheon Company, 350 Ellis St., Mountain
View :
7. United Heckathorn, Richmond
8. Westinghouse Electric Corporation, 401 E.
Hendy Ave., Sunnyvale

RWQCB Lead Superfund Sites:
*1. Advanced Micro Devices, 901 Thompson PI,
Bldg.901, Sunnyvale
2. Advanced Micro Devices, Bldg. 915, 913
Deguigne Dr., Sunnyvale
*3. AMD-Arques, (formerly Monolithic
Memories, Inc.), 1165 East Arques Ave.,
Sunnyvale
4. Applied Materials, 3050 Bowers Avenue,
Santa Clara _
5. CTS Printex, 1905-1931 Plymouth St.,
Mountain View
6. Fairchild Camera and Instrument Corp.,
Bernal Road, San Jose
7. Hewlett-Packard, 640 Page Mill Rd., Palo
. Alto v
8. Hewlett-Packard, 1501 Page Mill Rd., Palo
Alto
9. Hexcel, Livermore
10. Intel Facility 111, 2880 Northwestern
Parkway, Santa Clara
11. Intel Magnetics/MicroStorage, 3000
"~ Oakmead Village Dr., Santa Clara
12. International Business Machines, Cottle
Road, San Jose

*13. Intersil, Inc., and Siemens Components, Inc.,

Cupertino
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*14. National Semiconductor, 2900
Semiconductor Dr., Santa Clara

15. Rhone-Poulenc/Sandoz, 1990 Bay Road,
East Palo Alto :

*16. Signetics, 811 E. Arques, Sunnyvale

17. Solvent Services, 1022 Berreyessa Road, San
Jose

*18. Spectra-Physics, Inc., 1250 West Middlefield
Road, Mountain View

19. Synertek #1, Santa Clara

*20. Teledyne Semiconductor, 1300 Terra Bella
-Ave., Mountain View

*21. TRW Inc., 825 Stewart P1., Sunnyvale

22. Van Waters & Rogers, Inc., 2256 Junction
Ave., San Jose

* above sites will be treated as part of a
combined site, at least for off-site work.

Cal/EPA-DTSC Lead Superfund Sites:
1. Liquid Gold, Richmond

EPA NPL Modifications (RCRA "drop" sites):
EPA% proposed rule-making in June 1988, (NPL
Update #7) recommended that 6 NPL sites be
deleted from the NPL since they are RCRA sites.
Two other RCRA sites were proposed to be
retained on the NPL. RWQCB officially
commented to EPA-HQ on this proposal to
delete high-priority RCRA sites by questioning
the timeliness of the RCRA regulation update,
future MSCA funding for these CERCLA/RCRA
sites, and the lack of Technical Assistance Grants
to citizen groups for RCRA (only) sites. EPA-IX
has stated that the RCRA sites (proposed
deleted and those remaining) will be treated as
NPL sites to assure attention to cleanup
appropriate to their NCP HRS scoring.

On October 4, 1989, EPA announced its final
rule on the dropping of some of the NPL sites
that are also RCRA sites. Under this rule, the
following sites have been dropped from the NPL:

Hewlett-Packard, 1501 Page Mill Road
IBM, San Jose

Rhone Poulenc/Sandoz, East Palo Alto -
Signetics, Sunnyvale

Van Waters and Rogers, San Jose

EPA and the Board, per policy, continue to treat
the RCRA "drop" sites the same as NPL sites in
terms of requirements, tasks, and cleanup.

Page II-12
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Task E2 - Site Oversight (cxg) -
Products during Reporting Period:

Regional Board actions / Orders affecting the
South Bay MSCA:

July:  Hexcel -- initial hearing on RAP
MS/Intel Mag -- amend SCR (continued)
. August: HP 1501 -- amend time schedule
September: Hexcel -- adopt final RAP

South Bay MSCA Superfund Site Cleanup
Decisions (Remedial Investigations/Feasibility
Studies/Remedial Action Plan): All the South
Bay Superfund sites have performed significant
amounts of work to meet Superfund final
cleanup decision requirements. The tasks
remaining are- necessary 1o meet State and

Federal Superfund (almost all of which the State

requires as well) requirements to determine the
best alternative cleanup plan considering
protection of public health and the environment
as well as the maintenance (i.e. high quality
groundwater ) and protection of the resource (i.e.
water conservation and reclamation).

Board staff conducted the following tasks as
detailed in the EPA OSWER Memorandum
dated October 1,. 1986, entitled, "CERCLA
Funding of Oversight of Potentially Responsible
Parties by States at National Priority List Sites. "

Review Tasks (all sites):
--Reviewed and commented on scope of work
and work plans (all work plans requested and
approved as of August 1990; updating due to
operable units still may be necessary)
--Reviewed and commented on updates to Safety
Plans
--Reviewed and Commented on drafts of portions
of RI reports (all)
--Reviewed/discussed FS objectives
--Completed PRP reports (all)
--Organized and participated in technical
meetings on the RI/FS with PRPs, PRP
contractors, and/or EPA. (all)
--Provided Technical Support to the Community
Relations Task for:
Briefing of local and state officials
Prepared fact sheets and press releases
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Field Related Tasks:
--On-site presence/inspection as necessary (all)

In addition, at RWQCB lead sites the following
tasks were in progress by RWQCB staff or
contracted by the RWQCB:

--Data Validation (all by IAG with DHS)
--Public Health Baseline Evaluation
(all work other than by PRP by contract
award to ICF/Clement for both BPHE,
BPHE review, and RI/FS teview)’
--Maintenance of the Administrative Record
(primary use of PRPs for initial preparation)
--Continue Implementation of Cost Recovery

(all)

For those sites where the RWQCB is the
Support Agency, staff provided support in the

“tasks described above to the extent necessary but

not to exceed the staffing levels previously -
approved (exceptions are noted in the Board s
letter and memorandums of February 9, and May
3, 1993, respectively, requesting budget
redirections and reductions for final FFY 93
award). Sites primarily affected: MEW, Lorentz,
United Heckathorn, Westinghouse, JASCO,
Liquid Gold.

For those sites under Regional Board lead, the
IBM, Fairchild San Jose, Applied Materials, Intel
SCIII, Intersil/Siemens, Solvent Services, AMD
901/902, AMD 915, AMD Arques, CTS Printex,
National Semiconductor QOU#1,
Microstorage/Intel Magnetics, Signetics, RhOne-
Poulenc/Sandoz (Uplands OU), TRW/FEI
Microwave, Teledyne, Specira-Physics, Synertek
#1, Van Waters & Rogers, and Hexcel, sites
have completed the RI/FS and RAP and a ROD
have been signed in this MSCA grant phase (See
Table, Page 11I-5).

Costs and Budgets:. Even with the addition of the
June 1992 grant award and the budget
redirection among sites, some site specific over-
and under- expenditures are occurring. While no
new grant funds will be required, proposed

redirection among sites in the July 30, 1993,

award have been made.
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Task E2 - Site Oversight (&

The following is a description of the MSCA funded staff work and the
current status at each of the MSCA Superfund sites.

REGIONAL BOARD LEAD SUPERFUND SITES:

ADVANCED MICRO DEVICES 901-
902,SIGNETICS, TRW (FEI) MICROWAVE
(THE COMPANIES)

The Final Remedial Action Plan (RAP) for the
site was adopted by the Board in June 1991.

AMD OPFRABLE UNIT

The groundwater monitor report for the AMD
operable unit was submitted in October 1993,
The eight-well extraction system pumped an
estimated 3.2 million gallons during this quarter.
As expected, the majority of this water was
extracted from the B1 and B2 water-bearing
zones.

A summary of contaminant removal and
extraction system operation for this quarter was
included in the report. Based on average
contaminant concentrations, the system removed
about 15.6 pounds of VOCs during the quarter
for a total of 496 pounds removed since the
project began in 1984.

SIGNETICS OPERABLE UNIT

The progress and monitoring report for this
quarter at the Signetics operable unit was
submitted in October 1993. The extraction system
removed more than 12 million gallons of water
during this quarter. The average extraction was
92 gallons per minute. The ‘majority of the water
extracted is attributable to the B-zone extraction

wells and the 440 Wolfe building sump. However,

the majority of contaminant removal is
attributable to the B-zone extraction wells since
contaminant concentration is lower in the water
captured by the building sump.

The treatment system was in compliance with
'NPDES requirements. Groundwater pumping
resulted in an estimated removal of 670 pounds
of TCE during this quarter. The groundwater
extraction systems have removed more than
18,000 pounds of TCE since 1987. The soil vapor
extraction system removed 7.2 pounds of VOCs
during this quarter. The vapor extraction system
has removed a cumulative 709 pounds of VOCs
since its inception in 1988.
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TRW OPERABLE UNIT :
The progress and monitoring report for this
quarter at the TRW operable unit was submitted
in October 1993. The treatment system operated
throughout the quarter with minimal down-time.

No significant changes in contaminant
concentration or distribution were reported for
the quarter. The average extraction rate for the
seven extraction points was 22 gallons per minute
during the quarter for a total of 2.9 million
gallons. The cumulative VOC removal since 1985
is estimated to be over 2419 pounds of VOCs.

OFFSITE OPERABLE UNIT

The progress and monitoring report for this
quarter for the Offsite operable unit was
submitted in November 1993. The extraction

‘system removed over 19 million gallons of water

during the quarter. The estimated removal of
VOCs for this quarter is 133 pounds. The,
cumulative removal of VOCs is estimated at over
4681 pounds since 1988.

REGULATORY EVENTS THIS QUARTER -
None

PROJECTED EVENTS FOR NEXT
QUARTER

Quarterly monitoring of the remediation activities
at the site will continue through the next
reporting period.

ADVANCED MICRO DEVICES, BU[I.DING
915, 915 DEGUIGNE DRIVE, SUNNYVALE,
SANTA CLARA COUNTY

The Final Remedial Action Plan (RAP) for the
site was adopted by the Board in June 1991. -

ACTIVITIES THIS QUARTER

The third quarter monitoring report was
submitted in October 1993. Almost half of the
A-zone wells (6 of 13) were dry at the time
quarterly samples were collected. As a result,
groundwater extracted at the site is produced
primarily by the B-aquifer. Approximately 8.3
million gallons of groundwater was extracted
during this quarter.
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. Task E2 - Site Oversight (og)

The estimate of total VOCs removed since 1984
by groundwater extraction is 3941 pounds with 19
pounds removed during this quarter.

The contaminant plume had been detected in the
two downgradient monitoring wells located off-
site to the north (MW-44, MW-45). Extraction
well EW-9 is now operational and is expected to
capture the plume and control further migration
from the site.

REGULATORY EVENTS THIS QUARTER
None

PROJECTED EVENTS FOR NEXT

UARTER
Quarterly reports documenting progress will be
submitted throughout 1994. The impact of
upgradient sources on the AMD 915 system will
continue to be monitored. Documentation of the
effectiveness of the additional extraction well will
be included in each quarterly report.

UNRESOLVED ISSUES:

Evaluation of the effectiveness of modifications
to the B2 aquifer extraction system and control
of migration of contamination.

APPLIED MATERIALS, INC. BUILDING 1,
3050 BOWERS AVENUE, SANTA CLARA

SITE ACTIVITY/ACCOMPLISHMENTS

1.. Monthly reports (NPDES) are being
submitted as required. There were no
reported discharge violations. However, we
received an inadequate report of the "daily
flow rate" (reported by daily totalizer
readings) for the month of August and
requested an explanation from the
discharger, along with an assurance that
action was being taken to prevent this from
happening in the future. The discharger did
respond and has taken action to remedy the
problem.

2. Applied Materials submitted the periodic
self-monitoring report for the period
February-May 1993.

3. Inresponse to a request from the US. EPA,
the discharger compiled a "Remedial Action
Report" dated September 17, 1993. The
report is a summary document of remedial
activities, and includes a summary of total
agency oversight costs ($301,737) through
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June 30, 1991 for the Board, and July 31,
1991 for the U.S. EPA.

4. The discharger provided two copies of the
Administrative Record for the period
January 1 - June 16, 1993.

5. The discharger has reported the near-
completion of a project to install two valves
and equipment to control flows to the storm
drain in the event of a spill of hazardous
material, as required by the City of Santa
Clara, and has asked if the Board has any
requirements. These valves will normally be
open, but one or both will be closed
electronically if an emergency arises because
of a spill. One valve serves Building 1, the
other serves Buildings 2 and 3 (north of
Building 1). Shutting one or both of these
valves will mean shutting down the Building
1 groundwater extraction and treatment
systems.

AGENCY (BOARD) ACTIVITY/EVENTS

1. Board staff reviewed the monthly reports
and the self-monitoring report and
commented as appropriate.

2. Jim Thompson (Community Involvement
staff) prepared a revision to the Community
Relations Plan, dated August 1993, and a
Community Relations Plan, Transfer of
Responsibility Form dated 09/20/93 (as a
supplement to the August 1993 Plan).

3. Patti Collins (U.S. EPA) prepared a Record’
of Decision 1993 Final, and a Superfund
Preliminary Close Out Report for the site,
in September. 1993. '

4. Board staff responded to inquiry from the
discharger concerning what might be
required by the Board as a result of the
discharger installing two valves and
‘appurtenances to control site flows into
storm drains. These valves are normally
open, but one or both will be closed
(electronically) if an emergency arises
because of a spill that could release
hazardous materials to the storm drain. One
valve serves Building 1, the other serves
Buildings 2 and 3 (north of Building 1).
Closing these valves will mean shutting down
the Building 1 groundwater extraction and
treatment systems. Staff requested the
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Task E2 - Site Oversight (t@)

discharger to provide information to update
the air stripper O & M Plan which is part of
the Best Management Practices Plan
(BMPP) previously submitted as required by
the NPDES permit. No date was sct for the
submittal, but the discharger said it would
be submitted after construction/installation
of both valves and electronic controls has
been completed.

During the next quarter (October-December
1993) staff expects the discharger to submit
routine monthly NPDES permit reports and the
BMPP (air stripper O & M) update.

CTS PRINTEX, 1905, 1911, 1921, and 1931
Plymouth Street, Mountain View

CURRENT STATUS:

Upgradient Source Investigation

- On July 9, 1993 Regional Board staff met with
CTS to discuss the possible upgradient source -
issue. Based on groundwater data from
monitoring well 39W and groundwater modelling
data, CTS has maintained that there is an
upgradient plume which contributes to their
contaminant plume. Concentrations in upgradient
well 39W (corner of Sierra Vista and Colony)
have ranged from 33 to 42 ppb TCE and 4.9 to
6.0 ppb for trans-1,2-DCE. '

CTS’ consultant provided us with names and
addresses of owners and tenants along Old
Middlefield Road that have a registered
monitoring well. They asked that we request
chemical use history from these companies, and
to provide access to CTS to sample and analyze
from the monitoring wells at CTS’ expense.

On July 13, 1993 Regional Board staff sent
chemical use history requests to six companies

located on Old Middlefield Road. For one of the -

companies known to have a fuel tank, located at
1931 Old Middlefield, that owner (Mr. Fred
Haeckl) elected to do his own sampling and
analysis. That property is currently on record with
the SCYWD for leaking underground fuel tanks.

The results of the survey revealed the presence
of TCE and cis-1,2-DCE in the upgradient well
of the 1931 property; their two downgradient
wells indicated relatively low values of solvents.
Concentrations of TCE in the upgradient well (2
samples in July and August 1993) were 170 and
94 ppb; for cis-1,2-DCE were 320 and 30 ppb.
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The consultant for 1931 believes that property is
being impacted by an upgradient source. None of
the other businesses located on Old Middlefield
apparently used solvents, nor had solvents in
monitoring wells where CTS could gain access for
sampling. '

While the results at 1931 are of concern, the
concentrations at CTS well 39W are not
significant. Based on the concentrations at 39W
and the limited Regional Board staff time
available, we do not have the resources for a
focused investigation of this area. The site at
1931 Old Middlefield Road should be put on the
self-directed mode and a potential upgradient
impact can be investigated at some time in the
fature.

CTS Quarterly Groundwater Monitoring
Groundwater extraction systems continued
operation and a report submitted October 15,
1993 for the third quarter 1993 groundwater .
monitoring indicated there was no significant
change in the water table from the previous
quarter. Chemical concentrations also showed no
appreciable changes from the previous quarter.

PROJECTED ACTIVITIES FOR SIX
MONTHS:

No new tasks are required; groundwater

extraction and monitoring will continue.
FAIRCHILD, SAN JOSE

CURRENT STATUS:

The final Remedial Action Plan (RAP) was
adopted by the Regional Board in January 1989,
The RAP set cleanup standards for on-site
groundwaters at MCLs and for off-site
groundwaters at less than one fourth the MCLs.

~ In order to help meet these cleanup standards,

soil cleanup goals were set for the on-site area,
which is surrounded by a slurry wall. The
Regional Board amended the RAP in May 1990
in response to soil-cleanup issues raised during
an appeal. This modification allowed Fairchild to
demonstrate that its prior soil cleanup was
sufficient to protect groundwater. Fairchild
would return water to the on-site aquifers and
see whether chemicals remaining in the soil
leached out. RAP modifications do not change
the groundwater cleanup standards, but rather
the methods used to achieve those standards.
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Task E2 - Site Oversight (cc&)

Fairchild proposed three further modifications to
its remedial program in September 1991: a new
on-site extraction well, cyclic groundwater
pumping on-site, and a one-year shut-down of the
off-site extraction wells. Board staff approved all

three. The first two modifications, implemented -

in late 1991, are intended to enhance the
efficiency of the on-site remedial actions. The
third modification, implemented in December
1991, is based on computer modeling which
-shows that groundwater pumping is ineffective in .
speeding up remediation of the aquifers at this
site. This model predicts that off-site cleanup
will take 15 years, whether or not off-site
pumping occurs.

During the last quarter, Fairchild operated the
on-site extraction system for one month (July),
discharging the treated groundwater to the storm
drain. This is consistent with the cyclic pumping
plan cited above.. Pumping rates averaged 45
gpm in July, with a total of 1.9 million gallons of
groundwater and 24 pounds of VOCs removed.
On-site VOC concentrations are declining but
cleanup goals are still exceeded in the area near
the former underground tank. For the first time
since slurry wall construction, Fairchild observed
some resaturation of the A-aquifer.

FUTURE ACTIVITIES/TASKS:

The off-site extraction wells were shut down as
part of the approved demonstration project. The
no-pumping program will continue pending
Fairchild s submittal of the 5-year review (see
below). During this quarter, VOC concentrations
did not increase or migrate, consistent with
modelling results and prior sampling results.

During the next six months, Fairchild will
continue on-site groundwater extraction.
Fairchild has proposed an expanded pumping
program (60 gpm continuous versus 50 gpm
cyclic) in order to keep the A-aquifer
unsaturated. Board staff have approved this
proposal pending submittal of the 5-year review,
which is due January 1994. Water reuse will be
reconsidered in light of the higher discharge
volumes.

HEWLETT-PACKARD, 640 Page Mill Road,
Palo Alto o

CURRENT STATUS:

An RI/FS was submitted on April 1, 1991 for on-
site and off-site in the California, Olive and
Emerson Streets (COE) area. The RI/FS was
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considered not complete due to the discovery of
a more complex hydrogeologic environment then
first predicted. Additional data that was required
to resubmit the RI/FS has been gathered in the
area east of Matadero Creek. This data has
resulted in complete definition of the vertical and
lateral extent of the off-site plume. The final
Baseline Public Health Evaluation (BPHE) was
completed in September 1992 by EPAS
consultant, Clement International, for the on-
and off-site areas. The RI for the on-site and
COE areas was submitted on June 24, 1993, and
is currently under review, with response by Board
staff to HP by the end of November.

Construction of the new office building at the 640
Page Mill Road site is under way. The vapor
and groundwater extraction wells that will
operate under the building have been completed
and will be hooked up to the main treatment
systems when the building is completed in the
upcoming quarter.

Twelve off-site and on-site groundwater
extraction wells have been installed as part of the
Interim Remedial Measure program at the site.
These wells have not yet been connected to a
treatment system. Despite access problems, work
is progressing to complete the off-site treatment
system by March, 1994.

FUTURE ACTIVITIES
The installation of the conveyance piping to

. connect the approved off-site extraction wells will

begin to be installed this quarter. Additional
groundwater extraction wells will be required in
the future. Review of the RI/FS (already
submitted ) is scheduled to be completed in
November. A proposed plan for cleanup will be
available to the public in April. Draft Site
Cleanup Requirements are scheduled to be

- available to the public in March, with final

adoption scheduled for July 1994.

HEWLETT-PACKARD, 1501 Page Mill Road,
Palo Alto ' '

CURRENT STATUS:

Site Cleanup Requirements were adopted in
June 1991 establishing RI/FS tasks and schedules.
The RI/FS was originally due in June of 1991.

HP submitted a revised RI in April 1992. Board
staff have reviewed the RI, and made comments
to HP in December 1992. Due to the discoveries
of additional chemical plumes and.due to the
need for further definition of the known plumes,
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the Order has been amended to require
submittal of a revised RI/FS by January 17, 1994.
HP intends to resubmit the RI in November
1993. The Baseline Public Health Evaluation
(BPHE) is currently being examined by EPA o
be sure that HPs revisions are adequate.

The site currently has six interim remedial
measure extraction wells in operation. The most
recent three extraction wells help capture the
area of the northwest TCE plume with the
highest chemical concentrations. The plume is
fairly well defined off-site.

FUTURE ACTIVITIES:
Board staff will receiye comments from EPA
regarding the BPHE for this site. Additional off-

site work for extraction wells and access issues

continues. The proposed plan for final cleanup is
due in mid-March and the fact sheet informing
the public is due out in mid-May. Draft Site
Cleanup Requirements will be released in May,
with final adoption scheduled for August 1994.

HEXCEL CORPORATION, Livermore,
Alameda County

ACTIVITIES DURING JULY-SEPTEMBER
The FS for the Site was received on June 30,
1993. It was reviewed, revised and a Proposed
Plan was developed in early July. A Proposed
Plan Fact Sheet was developed an d forwarded to
the public announcing the opening of the Public
Comment Period which ran from mid July to mid
August. The matter was also brought before the
Board at the July Board meeting to announce the
opening of the Public Comment. A public
meeting was held in Livermore on July 22, 1993
to solicit comments. A Responsiveness Summary
was prepared to respond to the comments. The
Remedial Action Plan (RAP) was brought before
the Board at the September Board meeting and
adopted. The ROD was signed later that month
by EPA.

FUTURE ACTIVITIES:
HEXCEL is being delisted from the NPL by

~ EPA. There will be no further activity on

HEXCEL as part of the MSCA except for cost-
recovery activities. The Reginal Board will be
regulating site cleanup under its authority and
also under cost-recovery. This cleanup may be
complicated by HEXCELs declaring Chapter 11
bakruptcy in early December.

November 15, 1993: July - Sept 93 Qur Rpt

INTEL, SANTA CLARA I, Santa Clara

CURRENT STATUS:

The Final RAP for the site was adopted by the
Board in July 1990. Intel submitted a report titled
"Cyclic Pumping Demonstration Project,
Evaluation and Evaluation Recommendations for
Further Actions" in late 1991. Cyclic pumping
(also known as pulsed pumping) is believed to be
a method for improving groundwater remediation
efficiencies.

Based on this October 1991 report, Intel has
tried both 60-day on/60-day off and 120-day
on/120-day off pumping cycles. Intel has
submitted effectiveness reports on these cycles
that conclude that these pumping cycles are no
more efficient than continuous pumping. Board
staff has met with Intel to discuss the most recent
results of the demonstration project. In response
to requests by Board staff, Intel proposed a new

“demonstration project involving various cyclic

pumping schemes that began on January 15,
1993. Staff anticipates receiving the results of
this new project in the fourth quarter 1993. Staff
is scheduled to meet with Intel to discuss the
results of the cyclic pumping project.

FUTURE ACTIVITIES / TASKS

On-site groundwater extraction and treatment as
described above continues as part of the final
remedial action at the site. Currently,
approximately 30,000 gallons per day of
groundwater is extracted and treated to remove
volatile organic chemicals. Board staff will
continue to monitor the site and review quarterly
reports submitted by Intel.

INTERNATIONAL BUSINESS MACHINES,
San Jose

CURRENT STATUS:
The final Remedial Action Plan (RAP) was

- adopted by the Regional Board in October 1988,

It set cleanup standards similar to those for
Fairchild (San Jose) and included soil vapor
extraction (on-site) and continued groundwater

. extraction (on and off-site). IBM% cleanup

program is strongly affected by groundwater
elevations, which vary dramatically depending on
rainfall as well as recharge by the Santa Clara
Valley Water District.

During the lasi_quarlcr, IBM continued
implementation of the RAP. IBM extracted and
treated about 88 million gallons of groundwater
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for the quarter, reusing about 70 million gallons
(or 80%) of this total volume. All on-site
extracted groundwater was reused, by reinjection,
landscape irrigation, or as feed water for
industrial use. Most off-site groundwater was
discharged to Canoas Creek. The soil vapor
extraction system continued to be effective,
removing over 4,000 pounds of VOCs and
hydrocarbons from on-site soils during the
quarter. On August 31, 1993, IBM submitted an
evaluation of reduced off-site pumping rates.
The report concludes that the one-year pumping
reduction has not caused any migration of the
chemical plume off-site.

FUTURE ACTIVITIES:

During the next six months, IBM will continue its
cleanup program. Efforts to reuse off-site
extracted groundwater will be postponed,
pending a determination of the optimal pumping
rate. The S-year review for IBM% cleanup
program is due in October 1993 (submitted
October 19).

MICRO STORAGE/INTEL MAGNETICS,
Santa Clara

CURRENT STATUS:
The Final Remedial Action Plan (RAP) for the
site was adopted by the Board in July 1991.
Draft deed restrictions to prohibit the use of the
shallow groundwater at the site have been
submitted by the two property owners. Kim
Camp III's deed restriction has been signed by
_the Executive Officer and returned to Kim Camp
III to be recorded with Santa Clara County.

Intel (on behalf of the property owner, 3000
Oakmead Village Drive Ltd.) submitted its most
recent revised deed restriction in the fourth
quarter 1992. Board legal staff is currently trying
1o resolve a remaining point of disagreement with
Intel. '

The Regional Board has approved staff’s
recommendation that Boehringer Ingelheim (BI)
and International Diagnostic Technologies (IDT),
be added to the RAP. This recommendation is
based on a review of the site s groundwater
quality, groundwater flow, and other
hydrogeologic data, which indicated that a release
of solvents 10 groundwater had taken place
during International Diagnostic Technologies’

- (IDT%) tenancy at the site. BI was the parent
company of IDT during the time IDT was a
tenant at the site. The Board adopted an
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ammendment to the final RAP in November
1993 naming IDT and BI as additional primary
responsible parties.

FUTURE ACTIVITIES / TASKS:

Currently, approximately 11,000 gallons per day
of groundwater is extracted and treated to
remove volatile organic chemicals. Board staff
will continue to monitor the site and review
quarterly reports submitted by the PRPs.

NATIONAL SEMICONDUCTOR
CORPORATION & ADVANCED MICRO
DEVICES (1165 ARQUES, formerly Monolithic
Memories), Sunnyvale / Santa Clara

At the NSC and AMD sites, work completed and
work projected is pursuant to the final Remedial
Action Plan (RAP) adopted by the Board at its
September 1991 meeting. The RAP contains
compliance tasks and time schedules for the
remediation of soil and groundwater in Operable
Unit 1, which consists of the NSC and AMD
facilities and the downgradient commingled
plume area.

Orders for Site Cleanup Requirements for the
OU?2 sites (located east of the AMD and NSC
sites) were adopted in the October Board
meeting. The Orders require further
investigation at the 999 Arques Corporation site,
the Inprint/Sobrato Development site, and the
CAE-Link Corporation site. Once investigations
for these sites are complete, staff will be able to
better determine what modifications are
necessary to the Operable Unit 1 and 2
boundaries, and to the parties named in the
Operable Units.

National Semiconducior

Additional soil samples were obtained in order to
further characterize contamination at source
areas at the NSC site. As of September, soil

" vapor extraction wells have been installed in 11

of the 12 contaminant source areas, and pilot
tests were conducted in eight of the areas.
Extraction of VOCs at one source area is
continuing at a rate ranging from 4.5 to 12.9
pounds per day.

The groundwater treatment system has continued
to operate in compliance with the NPDES
permit. During the 3rd quarter of 1993, the
groundwater treatment system extracted
approximately 160 galions per minute, and .
removed a total of 123 pounds of VOCs.
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Advanced Micro Devices - Arques site

The s0il vapor extraction system continued
operation, removing a total of 83 pounds of
VOCs during the third quarter of 1993. Low
levels of five PNA compounds were detected in
the extracted soil vapor, indicating that to some
degree, PNAs were being remediated.
Additional discrete soil samples will be obtained
from PNA contaminated areas in order to
further determine the degree of PNA
contamination.

Groundwater monitoring reports and NPDES
monitoring reports for the third quarter of 1993
have been submitted and reviewed.
Groundwater continues to be extracted from a
network of on-site wells and treated. During the
third quarter 1993, the system extracted
approximately 30 gallons per minute and
removed a total of 18.5 pounds of VOCs. No
violations of NPDES permit requirements

RHONE-POULENC SITE, East Palo Alto,
San Mateo County '

ACTIVITIES DURING JULY-SEPTEMBER
The Regional Board staff have coordinated
agency discharger meetings and conference calls
regarding statistical approaches to interpretation
of data collected for the Ecological Assessment
of the Wetlands Operable Unit. Because of the
large complex data set, agencies the process is
slow moving. At present the statistical approach
has been finalized and the discharger is running
the full data set for-arsenic. This will be
forwarded to the agencies in early November for

" their review. Upon approval of the arsenic data,
the other metal data will be run.

Draft deed restrictions for properties located in
the Upland Operable Unit have been submitted
for Board review and comment. Staff have been
working with the discharger and EPA to develop
"an acceptable form. A final draft was submitted
to the Board in October and were signed by the
Executive Officer.

Board staff have discussed with agencies the
readjustment of the boundaries of the Upland
OU 1o include the Torres property which is
currently in the Wetland OU. This would allow
the property to be remediated before the
remainder of the Wetland OU, which at this
point will probably be in 1996 and 1997. Should
this proposal be accepted by the agencies, work
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on the Torres property would begin in the
beginning of the 1994 dry season.

ACTIVITIES ANTICIPATED DURING JULY-
SEPTEMBER

To prevent any further delays in revision and
finalization of the Ecological Assessment, Board
staff will continue to coordinate agency/discharger
meetings and conference calls.

Board staff will be working with all agencies to
get their concurrence on revising the boundaries
of the Upland OU to include the Totres
Property. Staff will also work with EPA to
develop an Explanation of Significant Difference
(ESD) for this change.

SIEMENS COMPONENTS INC., 19000
Homestead Road, Cupertino; INTERSIL INC,,
10900 N. Tantau Road, Cupertino

CURRENT STATUS:

The final Remedial Action Plan for this site was
adopted by the Regional Board in August 1990,
and EPA issued a concurring ROD. The RAP
called for additional groundwater extraction wells
and soil vapor extraction wells. All work needed
to implement the RAP has been completed.

‘With the addition of the new wells, Intersil has 7

soil vapor wells and 7 groundwater extraction
wells; Siemens has 16 soil vapor wells and 18
groundwater wells; and offsite there are 3
extraction wells. Additional treatment facilities
for groundwater and soil vapor have been
installed. The final off-site groundwater
extraction system as proposed in the RAP has

“been completed.

In April 1992, Siemens/Intersil requested
permission to close four deep-aquifer monitoring
wells off-site, in order to avoid possible damage
due to construction activities. Board staff
approved the request on June 4, 1992, given that
no VOCs were detected in these wells. Shortly

afterward, the City of Santa Clara reported PCE

concentrations slightly over drinking water
standards in a down-gradient public well.
Continued monitoring has confirmed the
presence of PCE in the Santa Clara Well #24.
The source is not believed to be Sieinens/Intersil.
The four deep-aquifer monitoring wells are still
in existence, the Santa Clara Valley Water
District has taken ownership and responsibility of
these wells.
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During the third quarter, monitoring and
remediation continued as required by the RAP.
Intersil requested revisions to its Self-Monitoring
Program for the Intersil On-Site Area. This
request has been approved by Board staff.
Intersil removed its SVE system.

Siemens has also requested revisions to its Self-
Monitoring Program. This request is under
review by Board staff. Siemens requested to shut
off 4 inactive soil vapor extraction wells. This
request was approved by the Board staff, and
wells were decommissioned.

FUTURE ACTIVITIES:
Monitoring and remediation will continue.

SOLVENT SERVICE INC. (SSI), 1021
Berryessa Road, San Jose, Santa Clara County

The Final Remedial Action Plan (RAP) for the
site was adopted by the Board in August 1990.

ACTIVITIES THIS QUARTER

" Operation of the groundwater extraction and
treatment systems continued throughout the
quarter. The steam enhanced vapor extraction
system (SIVE) has been temporarily removed
from operation to allow final installation of the
cap on the site, as part of other construction
activities on the site. The vapor extraction wells
were drilled out and rehabilitated to increase the
efficiency of the system.

REGULATORY EVENTS THIS QUARTER
The site sampling and analysis plan was amended
to change the timing and the approved methods
of sampling the wells.

PROJECTED EVENTS FOR NEXT
QUARTER

Quarterly monitoring reports will be submitted
within thirty days of the end of each calendar
quarter. Site construction activities began in
January, which include destruction of several
buildings and the installation of an asphalt cap
over the entire site. -Construction continued
through the third quarter and work is proceeding
on schedule. The completed remediation system
is expected to be online in January of 1994.

A vapor extraction system has been installed on
the western property boundary to address the
free-phase petroleum plume origionating from
the Chevron Fuel Terminal across Berryessa
Road. '

November 15, 1993:. July - Sept 93 Qir Rpt

UNRESOLVED ISSUES:

The status of remediation of dissolved phase
hydrocarbons, and solvents on the western
property boundary must be resolved following the
completion of removal of free product
hydrocarbon from this area.

'SYNERTEK #1, Santa Clara

CURRENT STATUS: _

The Final RAP for the site was adopted by the
Board in March 1991. Operation of the B zone
groundwater reinjection system commenced in
December 1991. The reinjection system
consisted of two extraction wells pumping a
combined total of six gallons per minute (gpm)

-and one reinjection well reinjecting six gpm. The

four A zone extraction wells continue to pump at
a combined rate of about 12 gpm.

The six month hydraulic control study originally
due in August 1992 was delayed due to
reinjection system failure as a result of calcium
carbonate precipitation and system clogging. The
study, rescheduled for completion in April 1993,
was further delayed. Due to unresolvable
problems with clogging, Honeywell, as owner of
Synertek, submitted a request that the reinjection
program and hydraulic control study be
discontinued. Board staff has reviewed the
request and sent a letter approving the request in
the third quarter 1993.

FUTURE ACTIVITIES / TASKS:

Groundwater extraction and treatment continues
as an integral part of the final remedial action at
the site. Currently, approximately 26,000 gallons
per day of groundwater is extracted and treated
to remove volatile organic chemicals. Board staff
will continue to monitor the site and review
quarterly reports submitted by Honeywell.

TELEDYNE SEMICONDUCTOR, 1300 Terra
Bella Ave., Mountain View; SPECTRA-

PHYSICS INC.,, 1250 West Middleficld Road,

Mountain View

CURRENT STATUS: :
In February of 1991 the Board adopted a final
Remedial Action Plan and EPA issued a record
of decision. The RAP calls for groundwater
extraction off-site and at the Teledyne facility.
The RAP also requires additional soil treatment
at the Spectra Physics facility.
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During the third quarter, on-site work at
Teledyne included the continuation of _
groundwater monitoring, effluent monitoring,
extraction and treatment. On-site at Spectra-
Physics, soil vapor extraction continued.

Spectra-Physics had a two year evaluation of
their soil remediation system which resulted in
additional source investigation and extension of
the two year evaluation report deadline to March
1, 1994.

Off-site, Teledyne and Spectra-Physics monitor
wells and extraction systems north and south of
the Bayshore Freeway. Additional off-site
groundwater extraction wells were installed in
September 1992 in the northwest corner of the
plume to remove contamination that, until May
1991, was removed by the City of Mountain View
Landfill groundwater extraction system.

Teledyne and Spectra-Physics submitted a
petition in February 1993 requesting their final
Site Cleanup Requirements be revised to alter
their responsibility in four North Bayshore source
areas. This issue was brought before the Board
at the March and the May 1993 meetings. At the
May meeting, the Board directed staff to amend
the 1991 Joint Order to include dischargers in the
North Bayshore area. Board staff will investigate
the North Bayshore sites further, and will amend

the 1991 Joint Order to include an NBAR and/or

dischargers in the North Bayshore area,
contingent upon the findings of the investigation.

Off-site work includes investigation/remediation
activities at Montwood, Santa Clara County
Transportation Agency, and 1098 Alta Avenue.
The Space Park Way site is the only site that
requires initial investigation. The Regional
Board is requiring the investigation and
remediation at these sites.

In response to a request from the Board staff to
clarify some critical issues, the owners of the Alta
site submitted a report on September 30, 1993,
which is under review by the Board staff.

Board staff have required no further investigation
at the former Coastside Nursery property.
Although VOCs were found in groundwater on
the site, staff believe the contamination is coming
from upgradient sources such as the Santa Clara
County Transit Agency, Teledyne/Spectra-Physics,
or currently unknown sources.

November 15, 1993: July - Sept 93 Qtr Rpt

Quarterly ground water monitoring continues at
the Santa Clara County Transportation Agency,
North Coach Division, and ground water ’

-remediation began in October 1992. They

discovered on August 19, 1993 that they had
been discharging contaminated groundwater to
the storm sewer because of the system being
mistakenly connected. to the storm drain rather
than the sewer system. An ACL is being
considered by the Board staff.

Initial Site Cleanup Requirements were issued in
January 1993 to the previous owners of the
former Montwood site. Montwood has been
working on source investigation and interim
remediation. Most of the investigation on-site and
off-site is completed.

Owners/Occupants of the Space Park Way
facilities were requested to define their past
chemical usage. Water Board staff is reviewing
the submittal, and upon completing the
investigation will take appropriate actions.

Quarterly groundwater monitoring continues at
Whisman School District.

FUTURE ACTIVITIES

Regional Board staff may use enforcement orders
to provoke some investigation. The groundwater
cleanup zone comprising the North Bayshore
Extraction System will be reevaluated because of
the installation of extraction wells in the
northwest corner of the plume, the shut-down of
the groundwater extraction trench at the City of
Mountain View Landfill, and the significant rising
of ground water levels. The landfill will be going
through closure activities in the near future which
may have some impact on off-site activities. A
preventative maintenance program will begin for
Teledyne/Spectra-Physics extraction wells/pumps.
Water Board staff will be working with Teledyne
and Spectra-Physics representatives o address
apparent inequities outlined by their February
1993 petition. Water Board staff will also conduct
further investigations for the Space Park Way
facilities. - '

VAN WATERS & ROGERS, INC, 2256

- Junction Avenue, San Jose

CURRENT STATUS:

- On June 25, 1993, VW&R implemented a-

phased start up the vapor extraction system. The
system has been in the start-up phase and should
have reported results in December. Based on
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\

reports from VW&R, breakthrough with the
carbon for the system apparently must be
monitored very carefully. Currently, the system is
operational only when personnel are at the site.
To date, VW&R has reported that the system
was taken off-line on June 30, 1993 and started
up again on October 5. They have not reported

details on why the delay in start-up.

The expanded groundwater extraction system
started up on July 19, 1993, and has been a
phased inclusion of extraction wells to refine the
capture zone. The system is reported as being

- fully operational, with some fine-tuning planned

over the next few months. An evaluation of this
system is also expected in December 1993. The
A-aquifer extraction wells are 6, 11, 15, 16, 20,
and 31, and the treatment system is an
airstripper. The B-aquifer extraction wells are
wells 20, 26, 29, 41, and 42, and uses carbon
absorption. : :

The third quarter 1993 groundwater status report
was received on November 1, 1993. Water table
elevations in the A-aquifer increased from the
previous quarter from less than .5 foot to 9.17
feet; this was observed mostly in extraction wells
and in wells closest to the extraction wells.
VW&R attribute this increase to decreases in

" flow rates of the extraction wells. In one

extraction well the pump was malfunctioning, and
in another it was not operating at the time of
sampling. Water levels in B wells generally

“decreased approximately 1 foot. VOC

concentrations did not change appreciably from
the previous quarter.

November 15, 1993: July - Sept 93 Qtr Rpt

Regarding the NPDES permit, VW&R has
proposed an additional Influent sampling point
(I-2) for the influent from the B wells, and
deletion of sampling point A/S OUT, which was
an effluent sampling point from a bioreactor no
longer used for treatment. Regional Board staff
will respond to their request, and will incorporate
changes when their NPDES permit is re-issued.
No violations of the NPDES permit were
reported this quarter.

PROJECTED ACTIVITIES FOR NEXT SIX
MONTHS: )

Regional Board staff will schedule an inspection
of the facility and groundwater treatment system
during the quarter.

In December 1993 VW&R will submit an
evaluation of the groundwater and in-situ vapor
extraction systems.

No new tasks are required; groundwater
monitoring continues.
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i US EPA and CAL/EPA — DTSC LEAD SITES:
(RWQCB is the support agency)
JASCO, Moutain View has selected contractor(s) for the work, Régional

CURRENT STATUS:

EPA issued the ROD for this site in September
1992; the cleanup plan calls for expanded
groundwater exiraction, treatment prior to
POTW discharger, deed restriction prohibiting
wells in shallow groundwater, and ex-situ
bioremediation of soils. EPA issued an
administrative order for Remedial -
Design/Remedial Action in December 1993. -

During the last quarter, cleanup activities
continued at this site, including interim
groundwater extraction with POTW discharge.
Jasco submitted a preliminary design for the
approved cleanup plan in July. Jasco wants to
try pilot-scale soil vapor extraction and air
sparging of shallow groundwater, as a possible
alternative to ex-situ bioremediation and
groundwater extraction.

FUTURE ACTIVITIES / TASKS:

During the next six months, EPA staff will
evaluate Jascos proposal and consider approving
the pilot-scale work. Jasco will submit a final
design 3 months after EPA action.

LIQUID GOLD, 580 Fwy near Hoffman Marsh,
Richmond, Contra Costa County

CURRENT STATUS:

This quarters activities focused on the remedial
design for the site. On June 18, 1993, Scuthern
Pacific submitted a schedule of activities, and on
August 9, 1993 submitted a preliminary remedial
design (RD). On August 13, 1993 all interested
agencies met with SP and their consultants to
discuss the conceptual plan, and followed with a
site walk to confirm the approach of the
remediation.

The primary comments from Regional Board
staff involved management of sediments during
excavation of the upper channels. Southern
Pacific was informed of the need for meeting
substantive requirements of runoff control
measures and dewatering during excavation and

blending activities, and of obtaining a Stormwater

Construction Permit.
The Draft Remedial Design with technical

specifications for contractor bids was submitted
to the agencies on October 12, 1993. When SP
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Board staff will review the specific approach for
remediation. '

The third quarter groundwater monitoring report
was submitted September 24, 1993. Groundwater
table elevations varied less than .5 foot this
quarter. Analytical data indicated metals at
similar concentrations as previous quarters,
except in MW-7R which showed lead at 180 ppb,
slightly above the mean for the previous four
quarters. According to the long-term groundwater
monitoring program, a statistical evaluation
comparing onsite concentrations to background
wells will be used to determine if changes in
groundwater concentrations indicate an impact.

PROJECTED ACTIVITIES FOR NEXT SIX
MONTHS:

The revised RD will be submitted in December
1993. Access agreements and securing contractors
will occur during the winter and spring of 1994,
providing for agency input in May - June 1994.
Field work will begin July 1994.

LORENTZ BARREL AND DRUM, San Jose

The Record of Decision (ROD) for the shallow
groundwater at the site was signed by the EPA in
September 1988.

ACTIVITIES THIS QUARTER

The discharger submitted NPDES compliance
monitoring and shallow groundwater monitoring
reports during November. The site was in _
compliance with NPDES requirements except for
dissolved oxygen. The low dissolved oxygen may
be due to a chemical imbalance in the UV-
peroxide treatment system. Subsequent testing
has shown that the dissolved oxygen levels are
back within regulatory limits.

REGULATORY EVENTS THIS QUARTER

None

PROJECTED EVENTS FOR NEXT
QUARTER

Quarterly NPDES and groundwater monitoring
reports will be submitied throughout the next
year. the extraction rate for the remediation
system is expected to increase by 20 percent
during the fourth quarter.
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*UNRESOLVED ISSUES
Removal of impacted soils and sumps on the
LBD property still needs to be addressed as
required in the ROD.

MIDDLEFIELD-ELLIS-WHISMAN SITES,
Mountain View

CURRENT STATUS:

EPA adopted a cleanup plan for the MEW area
in June 1989. In mid-1991, EPA and two of the
companies - Intel and Raytheon - signed a
consent decree covering implementation of final
cleanup activities; it received court approval in
April 1992. EPA issued a unilateral enforcement
order to Fairchild and other MEW dischargers in
November 1990. Fairchild challenged EPA’S
ROD revision (which changed cleanup goals to
standards) and other aspects of the negotiation
process. A federal court dismissed the challenge,
and Fairchild 5 appeal was dismissed in early
1993. Various responsible parties at the site are
submitting RD/RA reports in response to the
unilateral order or the consent decree.

During the last quarter, interim remediation
continued at several MEW on-site areas.
Sobrato and Spectrace submitted on-site
remediation designs in September and October;
this completes the on-site design submittals. The
companies continued coordination efforts with
the Navy over investigation and cleanup activities
at Moffett Field (north of Highway 101). EPA
conditionally approved a preliminary design for
the regional remediation system (south of
Highway 101) in August.

FUTURE ACTIVITIES:
During the next six months, the companies will
continue RD/RA tasks. The final design for the
remediation system (south of Highway 101) is

- due November 24. The final design for the
system ‘north of Highway 101 will follow once the
MEW firms and the Navy agree on an allocation
of .system costs. Design of a reuse project will
wait until individual and regional system designs .
are completed.

MOFFETT FIELD NAVAL AIR STATION,
Mountain View / Sunnyvale (DOD FACILITY)

As of March 1, 1992, oversight responsibility for
this site was transferred to another Regional
Board division, which will be reporting through
the Department of Defense federal facilities

" agreement (FFA). Moffett Field NAS is not part
of the MSCA. '

November 15, 1993: July - Sept 93 Qtr Rpt

UNITED HECKATHORN (aka: LEVIN

METALS), 402 Wright Avenue, Richmond,
Contra Costa County

CURRENT STATUS:

The Marine Remedial Investigation, prepared by
Batelle for US EPA, is expected to be submitted
in early November. This report will focus on the
refining the extent of sediment contamination in
Lauritzen Canal and Santa Fe Channel.

PROJECTED ACTIVITIES FOR SIX
MONTHS: -

Regional Board staff will review and comment on
the Marine RI Report. Staff did not have any
major comments on the previously submitted
Ecological Risk Assessment.

The Feasibility Study will be submitted as a
separate report. Issues will focus primarily on
remediation of contaminated sediments and
applicable ARARSs. Most of the upland areas
were remediated as an interim remedial measure
in 1991.

WESTINGHOUSE, Sunnyvale

CURRENT STATUS:

The Record of Decision for this EPA lead site
was signed on October 16, 1991. EPA reached
agreement with Westinghouse 10 start remedial

design in February 1992.

EPA and Westinghouse have failed to reach
agreement for a Consent Decree for final
remedial action. Instead, EPA issued a unilateral
order that compels Westinghouse to perform the
full-scale cleanup plan currently in design. Based
on the final remedial design workplan, design
continued this quarter and remained on schedule,
and will be completed in early 1994.

Shakedown of the pilot groundwater treatment
and extraction system started December 30, 1992.
Full operation of the pilot system started in the
second quarter 1993 and continued during the

~ third quarter. Initial system discharge is to the

City of Sunnyvale s sanitary sewer. Full scale
groundwater extraction and treatment is
scheduled for mid-1994.

FUTURE ACTIVITIES:

Final remedial design will continue during the
quarter. Westinghouse is evaluating whether
design can be accelerated.
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-Task E2 - Site Oversight (c:.

DATA VALIDATION
(INTERAGENCY AGREEMENT W/CSDHS)

The data validation agreement calls for the
California Department of Health Services (DHS)
to conduct data validation on analytical data from
selected ground water samples for eighteen
Superfund sites. To date, DHS has reviewed 36
data validation packages from MSCA sites (most
sites have undergone at least two rounds of data
validation). '

As the data validation agreement expired at the
end of the first quarter 1992, Board staff, over
the coming six months, will consider the need to
extend the agreement.

BASELINE PUBLIC HEALTH EVALUATION
CONTRACT (W/ICF CLEMENT)

The BPHE contract with ICF Clement expired in
March 1993 and the Board can not renew it. It is
not expected that the Board will seek another
BPHE contract in this Phase.

November 15, 1993: July - Sept 93 Qtr Rpt

L4

STATUS OF REGIONAL BOARD MSCA SUPPORT CON'IRACTS’

TECHNICAL ASSISTANCE CONTRACT

The Regional Board is reconsidering whether to
contract for technical assistance for the
remainder of the MSCA due to the significant
State overhead necessary to implement a
contract, the value of the assistance gained, and
the availability of qualified staff.

'SUPERFUND LABORATORY CONTRACT

Pacific Environmental Laboratories (PEL) was
the winning bidder for a Superfund Lab contract
that runs from January 1, 1992 to June 30, 1993.
The contract budget of $65,000 allows Board staff’
to submit split samples of ground water and soils
to PEL as a check on PRP generated data.

Costs
Work on this MSCA task is budgeted by MSCA

site. See the Table on page I11-6 for overall grant
budget status that includes Site Oversight.
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